



K.R. MANGALAM UNIVERSITY
THE COMPLETE WORLD OF EDUCATION

School of Engineering & Technology
Second Year Project Progress Report (Fortnightly)

Project Title	G-ONE
Project Group Members	• MOHD RIZWAN • Kashvi Soni • Aryan Jaiswal
Project Industry Mentor	Farha
Project Faculty Mentor	Dr. Rupesh Kumar
Date of Meeting	28/01/2025
Tasks Assigned	Detailed problem formulation & LLM model implementation
Tasks Completed	Working Good
Remarks by Project Mentor	

Overall Rating on Project Progress (Scale of 10)

No progress (0)	Average Progress (1-5)	Efforts are seen (6-8)	Satisfied with Progress (9-10)
			✓

Signature of Faculty project mentor(with date):

B
28/01/25

Signature (Coordinator/HoD/Dean)



School of Engineering & Technology
Second Year Project Progress Report (Fortnightly)

Project Title	B.Tech CSE WITH DATA SCIENCE - GONE
Project Group Members	• MUHAMMAD RIZWAN • KASHVI SONI • Aryan Jaiswal
Project Industry Mentor	Farha
Project Faculty Mentor	Dr. Rupesh Kumar
Date of Meeting	19/2/25
Tasks Assigned	Suggest some features to improve model.
Tasks Completed	.
Remarks by Project Mentor	Project is very Good and almost task completed, suggested some improvements

Overall Rating on Project Progress (Scale of 10)

No progress (0)	Average Progress (1-5)	Efforts are seen (6-8)	Satisfied with Progress (9-10)
			✓

19/2/25

Signature of Faculty project mentor(with date):

Signature (Coordinator/HoD/Dean)



School of Engineering & Technology
Second Year Project Progress Report (Fortnightly)

Project Title	Gr- One
Project Group Members	Mohd Rizwan Kashvi Soni Aryan Jaiswal
Project Industry Mentor	Focha
Project Faculty Mentor	Dr Rupesh
Date of Meeting	28/02/25
Tasks Assigned	Various suggestion were recommended
Tasks Completed	Task completed
Remarks by Project Mentor	Further work as improvements is suggested

Overall Rating on Project Progress (Scale of 5)

No progress (0)	Average Progress (1-2)	Efforts are seen (3-4)	Satisfied with Progress (5)
			✓

Signature of Faculty project mentor(with date):

Signature (Coordinator/HoD/Dean)



School of Engineering & Technology
Second Year Project Progress Report (Fortnightly)

Project Title	G-ONE
Project Group Members	MOHD Rizwan Kashvi Soni Aryan Jaiswal
Project Industry Mentor	Farha
Project Faculty Mentor	Dr. Rupesh
Date of Meeting	16/03/25
Tasks Assigned	Improve UI/UX.
Tasks Completed	Task Completed
Remarks by Project Mentor	

Overall Rating on Project Progress (Scale of 5)

No progress (0)	Average Progress (1-2)	Efforts are seen (3-4)	Satisfied with Progress (5)
			✓

Signature of Faculty project mentor(with date):

Signature (Coordinator/HoD/Dean)



School of Engineering & Technology
Second Year Project Progress Report (Fortnightly)

Project Title	G-ONE
Project Group Members	Mohd Rizwan Kashvi Soni Aryan Jaiswal
Project Industry Mentor	Farha
Project Faculty Mentor	Dr. Rupesh
Date of Meeting	30/03/25
Tasks Assigned	Optimised code for reducing API response time
Tasks Completed	Task completed
Remarks by Project Mentor	focus more on optimization

Overall Rating on Project Progress (Scale of 5)

No progress (0)	Average Progress (1-2)	Efforts are seen (3-4)	Satisfied with Progress (5)
			✓

Signature of Faculty project mentor(with date):

Signature (Coordinator/HoD/Dean)



School of Engineering & Technology
Second Year Project Progress Report (Fortnightly)

Project Title	Gr-ONE
Project Group Members	Mohd Rizwan Rashu Soni Aayam Jaiswal
Project Industry Mentor	Farcha
Project Faculty Mentor	Dr. Rupesh Kumar
Date of Meeting	6/04/25
Tasks Assigned	Conduct unit testing and resolve any bugs
Tasks Completed	Task completed
Remarks by Project Mentor	

Overall Rating on Project Progress (Scale of 5)

No progress (0)	Average Progress (1-2)	Efforts are seen (3-4)	Satisfied with Progress (5)
			✓

Signature of Faculty project mentor(with date):

Signature (Coordinator/HoD/Dean)




K.R. MANGALAM UNIVERSITY
THE COMPLETE WORLD OF EDUCATION

School of Engineering & Technology
Second Year Project Progress Report (Fortnightly)

Project Title	G-one
Project Group Members	Mohd Rizwan Kashvi Soni Aryan Jaiswal
Project Industry Mentor	Faaha
Project Faculty Mentor	Dr. Rupesh
Date of Meeting	16/04/25
Tasks Assigned	Add error handling and validations
Tasks Completed	Task completed
Remarks by Project Mentor	

Overall Rating on Project Progress (Scale of 5)

No progress (0)	Average Progress (1-2)	Efforts are seen (3-4)	Satisfied with Progress (5)
			✓


Signature of Faculty project mentor(with date):

Signature (Coordinator/HoD/Dean)